COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 23/ 2011

ESTI MATE SUMVARY 07:53:53
CONTI D: C18072 ESTI MATE NO 0005 FINL SPEC YR 2005
PCN: 18072-BI D COFRS REPORTI NG CATECGCRY: 0 FACS REF NO
CONTRACT DESCRI PTI O\ TI ME CHARGED: 43.0 DAYS TIME ALLOW 78 WORK DAYS
PORT OF ENTRY VI GH | N MOTI ON PERCENT TI ME: 55.13 ORI G TI ME ALLOW 78 WWORK DAYS
PRQJECT NO MC SWD0- 902
VEEI GH STATI ON PORT OF ENTRY
NAVE OF ROAD:
PRQIECT COUNTI ES: PROVERS EL PASO
VESA MORGAN
CONTRACTOR:
MYR GROUP, I NC. dba Sturgeon Electric PAY PERI OD ENDI NG 11/ 23/ 2011 DATE TI ME STARTED 12/13/2010
12150 E. 112TH AVE. DATE LET 10/ 07/ 2010 DATE WORK BEGAN 12/13/ 2010
DATE AWARDED 10/ 21/ 2010 DATE TI ME STOPPED 04/ 06/ 2011
DATE CONTRACT EXECUTED 11/12/ 2010 DATE ACCEPTED 04/ 06/ 2011
HENDERSON CO 80640 303- 286- 8000 DATE NOTI CE TO PROCEED 12/ 13/ 2010
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 706, 420. 95 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PROJECT AM: $ 778, 909. 00 NON- PARTI CI PATI NG 703, 335. 96 7,473.35
PERCENT COVPLETE: 99. 56% TOTAL EARNI NGS 703, 335. 96 7,473.35
FUNDS AVAI LABLE: $ 3,084.99 STOCKPI LED MATERI ALS 0. 00 0. 00
CGROSS EARNI NGS 703, 335. 96 7,473.35
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 11, 683. 64
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 703, 335. 96 19, 156. 99
LI QUI DATED DANVAGES 0. 00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 703, 335. 96 19, 156. 99
OTHER ADJUSTMENTS 0.00 0. 00
pAMENT DE s 19,186.9

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18072 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18072-BI D ESTI MATE RUN 11/ 23/ 2011
PRQIECT: MC SWD0- 902 ESTI MATE NO 0005 07:53: 53
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00001 Renoval of Structure 3. 000 3. 000
EACH 0. 000 0. 00
2,420. 00000 3. 000 7,260. 00
0010 202-00170 *@inding And Texturing Concrete Pavenent 0. 000 0. 000
SY 0. 000 0. 00
15. 50000 0. 000 0. 00
0015 202- 00210 *Renoval of Concrete Pavenent 198. 000 198. 000
SY 0. 000 0. 00
25. 50000 198. 000 5, 049. 00
0020 202- 00220 *Renoval of Asphalt Mat 455. 000 455. 000
SY 0. 000 0. 00
11. 25000 455. 000 5,118.75
0025 202- 00250 *Renoval of Pavenent MarKking 537. 000 537. 000
SF 0. 000 0. 00
5. 50000 537. 000 2,953.50
0030 203-01597 Pot hol i ng 20. 000 20. 000
HOUR 0. 000 0. 00
310. 00000 20. 000 6, 200. 00
0035 203-01622 *Sweepi ng (Wth Pickup Broon) 40. 000 40. 000
HOUR 0. 000 0. 00
375. 00000 40. 000 15, 000. 00
0040 208- 00005 Er osi on Log 1, 000. 000 1, 000. 000
LF 0. 000 0. 00
6. 50000 1, 000. 000 6, 500. 00
0045 208-00034 Gravel Bag 1, 045. 000 1, 045. 000
LF 0. 000 0. 00
7.00000 1, 045. 000 7,315. 00
0050 208-00045  Concrete \ashout Structure 3.000 3.000
EACH 0. 000 0. 00
1, 085. 00000 3. 000 3, 255. 00
0055 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00

42.50000 0. 000 0. 00



CONTI D C18072 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18072-BI D ESTI MATE RUN 11/ 23/ 2011
PRQJECT: MC SWD0- 902 ESTI MATE NO 0005 07:53:53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00205 Er osi on Control Supervisor 8. 000 8. 000
HOUR 0. 000 0. 00
75. 00000 8. 000 600. 00
0065 304-06007 *Aggr egat e Base Course (O ass 6) 66. 000 66. 000
CcY 0. 000 0. 00
47. 00000 66. 000 3,102. 00
0070 412-01220 *Concrete Pavenent (12 Inch) (Fast Track) 674. 000 674. 000
SY 0. 000 0. 00
105. 00000 674. 000 70, 770. 00
0075 613-00150 1-1/2 Inch Electrical Conduit 807. 000 807. 000
LF 0. 000 0. 00
11. 00000 807. 000 8,877.00
0080 613-07034 Pul | Box (24"x36"x18") 0. 000 0. 000
EACH 0. 000 0. 00
875. 00000 0. 000 0.00
0085 614-86734  Weigh-In-Mtion Station (Type I11) 4.000 4.000
EACH 0. 000 0. 00
110, 800. 00000 4.000 443, 200. 00
0085 MATERI AL ALLOMNCE Wi gh-in-Mtion Scal es Type |11 0. 000
EACH 0. 000 0. 00
47, 487. 00000 0. 000 0. 00
0090 626-00000 *Mobi |'i zati on 1. 000 0.920
LS 0. 080 6,112. 00
76, 400. 00000 1. 000 76, 400. 00
0095 627-00005 *Epoxy Pavenent Mar ki ng 4. 400 4. 400
GAL 0. 000 0. 00
63. 00000 4.400 277.20
0100 627-00012 *Paverment Marking Paint (Low VOC Sol vent Base) 10. 000 10. 000
GAL 0. 000 0. 00
37. 00000 10. 000 370. 00
0105 627-02001 *Preforned Plastic Paverment Marking (Type I1) 0. 000 0. 000
SF 0. 000 0. 00
13. 00000 0. 000 0. 00



CONTI D C18072 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 18072- BI D ESTI MATE RUN 11/ 23/2011
PRQIECT: MC SWD0- 902 ESTI MATE NO 0005 07:53:53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADVWAY
0110 630-00000 *Fl aggi ng 160. 000 160. 000
HOUR 0. 000 0. 00
17. 00000 160. 000 2,720.00
0115 630-00007 *Traffic Control |nspection 3. 000 3. 000
DAY 0. 000 0. 00
95. 00000 3. 000 285. 00
0120 630-00012 *Traffic Control Managenent 25. 000 25. 000
DAY 0. 000 0. 00
535. 00000 25. 000 13, 375. 00
0125 630-80342 *Construction Traffic Sign (Panel 29. 000 26.100
EACH 2.900 91.35
31. 50000 29. 000 913. 50
0130 630-80343 *Construction Traffic Sign (Panel 10. 000 9. 000
EACH 1. 000 42.00
42. 00000 10. 000 420. 00
0135 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 200 840. 00
4, 200. 00000 2.000 8, 400. 00
0140 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1.800
Type
ype) EACH 0. 200 105. 00
525. 00000 2.000 1, 050. 00
0145 630- 80380 *Traffic Cone 100. 000 90. 000
EACH 10. 000 52.50
5. 25000 100. 000 525. 00
0146 630- 80360 Drum Channel i zi ng Device Traffic Control item necessary 0. 000 0. 000
for revised M.
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0147 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
Traffic Control itemnecessary for revised MHT.
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
0148 630- 80360 Drum Channel i zi ng Devi ce 34. 000 30. 600
EACH 3. 400 136. 00
40. 00000 34.000 1, 360. 00



CONTI D C18072 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18072-BI D ESTI MATE RUN 11/23/2011
PRQJECT: MC SWD0- 902 ESTI MATE NO 0005 07:53:53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0149 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 21. 000 18. 900
EACH 2.100 94. 50
45. 00000 21.000 945. 00
0150 630- 85041 *| npact Attenuator (Truck Munted Attenuator) 25. 000 25. 000
DAY 0. 000 0. 00
315. 00000 25. 000 7,875.00
0155 700- 70010 F/ A M nor Contract Revisions 2, 305. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 700- 70380 F/ A Erosi on Control 4, 000. 000 3,220. 000
FA 0. 000 0. 00
1. 00000 3,220. 000 3,220.00
CAT 0200 CURRENT AMI $ 706, 420.95 $ 7,473.35% 703, 335. 95
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0170 620-00020 Sanitary Facility 0. 000 0. 000
EACH 0. 000 0. 00
820. 00000 0. 000 0. 00
CAT 0400 CURRENT AMI $ 0.00 % 0.00% 0. 00
PRQIECT TOTAL CURRENT AMI $ 706, 420.95 $ 7,473.35% 703, 335. 95



